

Northwest Transportation Conference

13 – 15 March 2018

“Moving the Transportation Profession forward”

“ Moving the Transportation Profession forward”

** According to Merriam Webster’s definition paraphrased...

“characterized by or conforming to technical or ethical standards
exhibiting a courteous, conscientious, and generally businesslike manner in the workplace”

My Thanks to:

Ms. Twyla Cobos
Mr. Dick Upton
Mr. John Lazarus
..you the participants

Northwest Transportation Conference

How does the “Project Management Institute’s” Guide and Risk Certifications support you and your profession??

Clyde Raymer, Jr.

President, Willamette Valley PMI Chapter

PMP certified 2009 # 875446

PMI’s Master Class 2017/2018

Project Management Instructor Lane Community College

Property Principal Projects LLC 2017

Home Land Security Incident Command # 639627



What is RISK..

Per PMI: Project **risk** is defined by **PMI** as, "an uncertain event or condition that, if it occurs, has a positive or negative effect on a project's objectives."




Ok can I use the SWOT theorem ??

SWOT = (strengths, weaknesses, opportunities and threats) analysis is a helpful tool for making improved portfolio business decisions.

By my father's definition.. Not doing what I said, when I said and how I said !!



Identify RISK Early !!



What is a PMI guide ??

One that leads or directs another's way

- * A device for steadying or directing the motion of something
- * Some thing that provides a person with guiding information
- * A person who exhibits and explains points of interest

What is a PMI certification ??

- An internationally recognized professional designation offered by the **Project Management** Institute (PMI) through **Professional growth, Strategic and Business Management, Leadership and Technical Project Management**





www.unitedmedia.com
S. Adams

11/9/97 © 1997 United Feature Syndicate, Inc.





PMI's Knowledge areas and Processes

▶ Knowledge Areas:

- ▶ Integration Management .
- ▶ Scope Management.
- ▶ Schedule Management.
- ▶ Cost Management.
- ▶ Quality Management.
- ▶ Resource Management.
- ▶ Communication Management.
- ▶ **Risk Management.**
- ▶ Procurement Management.
- ▶ Stakeholder Management.

Processes:

- Initiate
- Plan
- Execute
- Monitor & Control
- Close

What does the PMBOK say about RISK ..

- ▶ **Risk mitigation considerations to AVOID, ACCEPT, MITIGATE, TRANSFER**
 - ▶ Organization
 - ▶ Risk Register
 - ▶ Knows & Unknowns
 - ▶ Expert Judgement
 - ▶ Enterprise Environmental Factors
 - ▶ Organization Culture
 - ▶ Data analytics
 - ▶ Lessons Learned
 - ▶ Insurance specifics
 - ▶ Expert Judgement
 - ▶ What is Trending...
 - ▶ RACI chart: Responsible, accountable, Consult, Inform

Does your Project or Program encounter
this RISK decision ...



Questions ???



Thank You...

Contact me at ...

Clyde Raymer, Jr.
president@pmiww.org
raymerc@lanecc.edu